

Candorify - Team Plan & Timeline (Fall 2026)

Read your medical bills before you pay.
This plan maps the Candorify product roadmap onto the YWCC Capstone Student Startup Track sprint calendar. All dates are Eastern Time and taken from the Fall 2026 guidebook.

Team & core roles

Person	Role	Owns
Mariz	Founder / PM / Frontend	Product vision, sprint planning, all 5 PM reports, meeting & decision log, frontend (all pages/UI), GitHub cards, customer-discovery lead
Vrajesh	Backend	FastAPI endpoints, feature logic, integrations (Gemini / Stripe), API contracts
Nathalie	Database	Schema, migrations, data integrity, caching, retention/deletion, data-model docs
Mathew	Testing & Research	Test suites, accuracy measurement, QA, customer/competitor research, MDDDE "Evaluate" evidence

Everyone also does Scrum, attends coaching, and must be able to explain their own contribution (course requirement).

Sprint calendar -> build mapping

Sprint	Dates	Capstone milestone	Candorify focus
S1	Sep 29 - Oct 12	Orientation; PM Report 1 (Oct 8)	Foundations: repo, DB, auth, Tauri setup, home page
S2	Oct 13 - Oct 26	Progress review (Oct 13); PM Report 2 (Oct 22)	Core features working: code lookup, bill upload, logged-out marketing pages
S3	Oct 27 - Nov 9	Midterm demo (Nov 3); PM Report 3 (Nov 5)	MVP demo-ready: annotated bill generator, translation, subscription tiers
S4	Nov 10 - Nov 23	Boot camp (Nov 14); PM Report 4 (Nov 19)	Remaining features: templates, treatment comparison, email, reviews; harden
S5	Nov 24 - Dec 5	Pre-final (Dec 1); Showcase (Dec 5)	Polish, test, docs; near-final
Wrap	Dec 6 - Dec 13	Final package + PM Report 5 (Dec 13)	Technical handover

Sprint 1 - Foundations (Sep 29 - Oct 12)

Requirement: database setup, website "kinda working", Tauri set up.

Owner	Tasks	Collaborates with
-------	-------	-------------------

Mariz	Home page; scaffold logged-in vs logged-out shell; set up GitHub Projects board + cards; PM Report 1; run Sprint 1 planning	Vrajesh (auth UI <-> API contract); all (roles)
Vrajesh	Login & registration endpoints; session/JWT; wire terms acceptance	Nathalie (User schema); Mariz (auth forms)
Nathalie	Design core schema (Users, Sessions, Subscriptions); first migration; ER diagram	Vrajesh (fields features need)
Mathew	Set up testing framework + CI; baseline research: customer, competitor scan	Mariz (customer-discovery plan)
Together	Tauri setup - Vrajesh leads config, Mariz verifies frontend loads, Nathalie confirms DB path	pair session

Collaboration hotspots: Auth = Mariz + Vrajesh + Nathalie (UI <-> API <-> schema). Tauri = whole-team pairing.

Sprint 2 - Core features working (Oct 13 - Oct 26)

Oct 13 progress review falls in this sprint.

Owner	Tasks	Collaborates with
Mariz	Logged-out feature pages (each feature explained/sold); Profile, Settings, Privacy pages; PM Report 2; present Oct 13 review	Vrajesh (profile/settings data)
Vrajesh	Code Lookups endpoint; Bill upload & parse endpoint (PDF -> extract)	Nathalie (storing/caching); Mathew (parse accuracy)
Nathalie	Tables for bills, line items, code cache; retention/deletion fields	Vrajesh (upload data shape)
Mathew	Test code lookup + upload; research translation/medical-code sources; start customer interviews	Vrajesh (test cases); Mariz (findings)

Collaboration hotspots: Bill upload = Vrajesh (logic) + Nathalie (storage) + Mathew (accuracy). Feature-explainer pages = Mariz + Mathew (research feeds the "why it matters" copy).

Sprint 3 - MVP demo-ready for the MIDTERM (Oct 27 - Nov 9)

Highest-stakes sprint. Nov 3 = live recorded midterm. Goal: a reliable core flow to demo.

Owner	Tasks	Collaborates with
Mariz	Annotated Bill Generator UI + Translation UI (languages + jargon->plain); build the integrated demo deck; PM Report 3; lead rehearsal	Vrajesh (generator/translation APIs)
Vrajesh	Annotated bill generation logic; Translation service (Gemini: languages + jargon->plain); Subscription tier gating	Nathalie (tier data); Mariz (outputs)
Nathalie	Subscription tier schema; translation/lookup caching; reliable demo data	Vrajesh (tier checks)
Mathew	Accuracy measurement of translation + flags (the "Evaluate" evidence); midterm test-results slide; demo backup path	everyone - owns "does it actually work"

Collaboration hotspots: The demo = whole team rehearses role handoffs. Translation = Vrajesh (build) + Mathew (accuracy) + Mariz (present).

Midterm reality: one 10-min integrated deck + live MVP demo. Every member explains their own contribution. Mathew's tests + Mariz's discovery = the "Evaluate" and "Business" evidence.

Sprint 4 - Remaining features + hardening (Nov 10 - Nov 23)

Owner	Tasks	Collaborates with
Mariz	Templates generator UI (dispute letters); User Review system UI; Email service UI (send flow); act on midterm feedback; PM Report 4	Vrajesh (all three APIs)
Vrajesh	Dispute templates backend; Email service; Treatment/price comparison logic; Review endpoints	Nathalie (reviews + comparison data)
Nathalie	Reviews table; treatment-comparison data model/source; performance/indexes	Mathew (data validation)
Mathew	Test all new features; QA pass; boot camp Nov 14 + Kahoot (QA waiver); usability round	Mariz (usability findings)

Collaboration hotspots: Treatment comparison = Nathalie (data) + Vrajesh (logic) + Mathew (validate honesty - do not invent data). Email = Mariz (UI) + Vrajesh (send).

Sprint 5 - Polish -> Pre-final & Showcase (Nov 24 - Dec 5)

Owner	Tasks	Collaborates with
Mariz	Full UI polish; Showcase deck; rehearse; act on Dec 3 rubric	all
Vrajesh	Bug fixes; stability; performance; API docs	Mathew (defects)
Nathalie	Data-integrity check; seed clean demo data; final schema doc + ER diagram	Vrajesh
Mathew	Final accuracy report; full end-to-end QA; test evidence for pre-final rubric	all

Dec 1 pre-final (Suresh scores 100-pt rubric) -> Dec 3 act on feedback -> Dec 5 Showcase (public panel; >=85% = paper waiver).

Wrap-up - Technical handover (Dec 6 - Dec 13)

- All: repo history + access, setup/deploy/run instructions, architecture + data docs, testing evidence, known issues/privacy notes.
- Nathalie: final data-model doc. Vrajesh: deployment/architecture docs. Mathew: test/evaluation evidence. Mariz: PM Report 5 + final contribution record + presentation artifacts.
- Dec 13, 11:59 PM: everything due. Technical handover required even if the paper is waived.

Feature -> Owner quick map

Feature	Lead	Frontend	Backend	Data	Test/Research
Home + logged-out feature pages	Mariz	Mariz	-	-	Mathew (copy/research)

Login & Registration	Vrajesh + Mariz	Mariz	Vrajesh	Nathalie	Mathew
Profile / Settings / Privacy	Mariz	Mariz	Vrajesh	Nathalie	Mathew
Code Lookups	Vrajesh	Mariz	Vrajesh	Nathalie	Mathew
Bill upload & lookup	Vrajesh	Mariz	Vrajesh	Nathalie	Mathew (accuracy)
Annotated Bill Generator	Vrajesh + Mariz	Mariz	Vrajesh	Nathalie	Mathew
Translation (languages + jargon)	Vrajesh	Mariz	Vrajesh	Nathalie (cache)	Mathew (accuracy)
Subscription tiers	Vrajesh	Mariz	Vrajesh	Nathalie	Mathew
Treatment comparison	Nathalie + Vrajesh	Mariz	Vrajesh	Nathalie	Mathew (honesty check)
Dispute templates	Vrajesh	Mariz	Vrajesh	-	Mathew
Email service	Vrajesh	Mariz	Vrajesh	-	Mathew
User review system	Vrajesh	Mariz	Vrajesh	Nathalie	Mathew

Standing rule: every feature is a 3-way handshake - Mariz (UI) <-> Vrajesh (API) <-> Nathalie (data), with Mathew testing before it is "done." Agree on the API contract first so no one is blocked.

Recurring cadence (all members)

- Weekly team meeting (required - each miss = -1%, up to -30%). Fixed slot + a mid-week async check on Discord.
- Mariz records decisions/owners/due-dates in the Team Progress app after every meeting and coaching session.
- PM Reports due: Oct 8, Oct 22, Nov 5, Nov 19, Dec 13.

Key dates (from the guidebook)

Date	Event
Sep 29 / 30	Virtual orientation (one session); Sprint 1 launch
Oct 8	PM Report 1 due
Oct 13	Virtual progress review; Sprint 2 launch
Oct 22	PM Report 2 due
Oct 27	Sprint 3 begins
Nov 3	Recorded live virtual midterm (50 business + 50 Capstone)
Nov 5	PM Report 3 due
Nov 10	Sprint 4 begins
Nov 14	In-person entrepreneurship boot camp + Kahoot (QA waiver)
Nov 19	PM Report 4 due
Nov 24	Sprint 5 begins
Dec 1	Virtual pre-final
Dec 3	Pre-final scores expected

Dec 5

Public Showcase ($\geq 85\%$ panel score = paper waiver)

Dec 13

PM Report 5 + final package due, 11:59 PM

Meeting prep - Orientation (Sep 29)

Goal today: confirm the team can explain the idea, the roles, and the Sprint-1 plan; enter orientation availability.

30-second pitch:

"Candorify helps patients read their medical bills before they pay. Upload a bill, and we translate the confusing codes into plain English, flag *potential discrepancies to review* - duplicates, math errors, charges far above Medicare rates - and generate a dispute letter. We never alter the bill or confirm errors; we surface what to question."

Confirm today:

- Roles (as above) - everyone agrees?
- Weekly meeting day/time (pick now).
- Enter orientation availability for BOTH options (Tue 9/29 6-8 PM or Wed 9/30 2-3:30 PM).
- Set up the Team Progress app + Discord PM channel.

Business talking points (Prof. Kumar's lens):

- Customer: high-deductible-plan patients who pay full price out of pocket.
- Problem: bills are vague by design; itemized bills hide duplicate/arithmetic errors.
- Value vs. auditors: we cover small-dollar cases auditors won't touch, cheaply.
- Discovery plan (no invented users): who we will interview in S1-S2, how many, by when.
- Current status (be truthful): working prototype exists (auth, code lookup, bill upload + AI extraction, translation, tiers, dispute templates) = MVP baseline; remaining features (treatment comparison, reviews, email polish) = this semester's roadmap.

Top risks to raise:

- Accuracy of AI translation/flagging (Mathew measures it - our "Evaluate" evidence).
- Privacy/legal (medical data, non-HIPAA disclaimer; PII stripping + deletion).
- Scope: 11 features is a lot - sequence, don't build all at once.

Questions for orientation:

- Confirmed orientation time/link?
- Constraints on using AI (Gemini) in the product for the evidence rules?
- Expected depth for the Nov 3 midterm demo?

Where we work

- Canvas - official assignments & submissions
- Discord - team + PM communication
- Team Progress app (progress.real-world-connections.com) - sprint, meeting, contribution, action records
- GitHub - code, issues/cards, milestones